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Vendor ID: 2199 STA-BILT CONSTRUCTION COMPANY

Pay Period End Date:

07.11.2015

Contract Location:
BROWNLEE ROAD SOUTH

Contractor:

STA-BILT CONSTRUCTION COMPANY
1339 NISHNA AVE

PO BOX 151

HARLAN [A 51537-0151

Phone:
(712)755-5153

Escrow Agent:

Surety Co:
EMPLOYERS MUTUAL CASUALTY COMPANY

Counties
CHERRY
Project Fed State Highway Begin
Number Project Number Number Ref
Post
80969 000 S-83-4(1021) 083 160.48

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post
170.57 SPECIALTY

PROG

12.18.2014
12.29.2014
01.13.2015

05.08.2015
05.26.2015
07.01.2015

Current Contract Amt
$458,136.94

Original Contract Amt
$458,136.94

% Dollar Comp

91%
% Time Comp

55%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Project Manager
Rudnick, Michael
Construction Engineer
Halstead, Kerri
Controller

Burling, Laurie

07.22.2015

07.28.2015

07.28.2015

Total to Date

Prev to Date

$414,620.65 $400,675.07
$.00 $.00
$414,620.65 $400,675.07
$.00 $.00
$.00 $.00
$.00 $.00
$414,620.65 $400,675.07
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$414,620.65 $400,675.07

District Engineer

Lehn, Jason
Controller

Burling, Laurie

This Estimate

$13,945.58
$.00
$13,945.58
$.00
$.00
$.00
$13,945.58

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$13,945.58

07.27.2015

07.28.2015



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 8969

Date:
Page:

07.29.2015
20f 3

Vendor ID: 2199 STA-BILT CONSTRUCTION COMPANY

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 8969

Date: 07.29.2015

Page:

20f3

Vendor ID: 2199 STA-BILT CONSTRUCTION COMPANY

Est Number: 0003 Pay Period End Date:  07.11.2015 Est Number: 0003 Pay Period End Date:  07.11.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 0030.80 25,000.00 1.000 25,000.00
0001 0001 0001.08 0.50 4,300.000 2,150.00 MOBILIZATION LS 1.000 25,000.00
BARRICADE, TYPE II BDAY 4,300.000 2,150.00 1.000 25,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 8008.30 75.00 1,270.000 95,250.00
0002 0002 0001.10 2.00 136.000 272.00 CHIP SEAL AGGREGATE cY 1,270.000 95,250.00
BARRICADE, TYPE Il BDAY 136.000 272.00 1,048.438 78,632.85
76.000 152.00 0.000 0.00
4.000 8.00 0011 0011 9053.75 3.50 51,140.000 178,990.00
0003 0003 0001.75 2.00 10.000 20.00 CHIP SEAL EMULSIFIED ASPHALT GAL 51,140.000 178,990.00
TEMPORARY SIGN DAY EACH 10.000 20.00 45,920.000 160,720.00
10.000 20.00 0.000 0.00
0.000 0.00 0012 0012 9179.20 218.00 532.752 116,139.94
0004 0004 0001.90 1.50 2,380.000 3,570.00 COLD MILLING, CLASS 1 STA 532.752 116,139.94
SIGN DAY EACH 2,380.000 3,570.00 533.340 116,268.12
1,124.000 1,686.00 0.000 0.00
60.000 90.00 0013 0013 L860.50 7,500.00 1.000 7,500.00
0005 0005 0002.45 15.00 533.000 7,995.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 7,500.00
TEMPORARY BROKEN LINES STA 533.000 7,995.00 CONTRACTOR COMPLIANCE 1.000 7,500.00
532.940 7,994.10 0.000 0.00
0.000 000 GROUP 8 SPECIALTY Contracted 458,136.94
0006 0006 0002.76 0.10  142,500.000 14,250.00 Current 458,136.94
PERMANENT PAVEMENT MARKING, PAINT LF 142,500.000 14,250.00 In place 414,620.65
138,475.750 13,847.58 This Estimate 13,945.58
138,475.750 13,847.58 Totals for contract Contracted 458,136.94
0007 0007 0003.10 100.00 40.000 4,000.00 Current 458,136.94
FLAGGING DAY 40.000 4,000.00 In place 414,620.65
14.000 1,400.00 This Estimate 13,945.58
0.000 0.00
0008 0008 0003.20 200.00 15.000 3,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 15.000 3,000.00
7.000 1,400.00
0.000 0.00







